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 1.1 Background

  Site Number: A23K   Contract Number: EP-S2-10-01

D.O. Number:    Action Memo Date: 11/22/2013

Response Authority: CERCLA   Response Type: Emergency

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 8/30/2013   Start Date: 9/27/2013

Demob Date:    Completion Date:  

CERCLIS ID: NJD986630705   RCRIS ID:

ERNS No.:   State Notification: 8/29/2013

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
A Removal Action is required to identify remaining hazardous materials that are on-Site and properly contain
and dispose of such.

1.1.2 Site Description
On August 29, 2013, the New Jersey Department of Environmental Protection (NJDEP) notified the United
States Environmental Protection Agency (EPA) Region 2 Regional Emergency Operations Center (REOC) of
deteriorated conditions at the Superior Barrel and Drum Site.  NJDEP Emergency Response personnel
requested the assistance of EPA On-Scene Coordinators (OSCs) with investigating conditions of containers
at the facility.
 
On August 30, 2013, EPA OSCs met with NJDEP and Gloucester County officials at the Superior Barrel and
Drum Site.  Thousands of containers, mostly 275-gallon totes and 55-gallon drums, were observed along a
public road as well as in the woods, wetlands, and elsewhere throughout the property.  Containers were
stacked several high in numerous locations and were shown to be various states of deterioration.  Containers
were found to be leaking, void of tops, exposed to weather elements, rusted, damaged due to gunshots,
stored improperly, and laying on their sides.  Numerous trailers were also found to be open and containing
55-gallon drums.  The containers throughout the Site appeared to be full of contents, but most did not have
labels.  Labels on some containers include flammable liquids, corrosive, marine pollutant, flammable solid,
oxidizer, and non-hazardous material.

NJDEP referred the Site to EPA on August 30, 2013 due to the conditions at the Site, including drum contents
spilled in wetlands, contents pooling alongside the road, and unsecured access to the facility.

1.1.2.1 Location
The Superior Barrel and Drum Site is located at 798 Jacob Harris Lane in Elk Township, Gloucester County,
New Jersey (coordinates 39.6869, -75.132314).  The facility consists of a main processing building and
numerous trailers located throughout the 5.5-acre property.  The entrance to the facility is down a dirt road. 
The north end of the Site is bordered by Industrial Drum Company, a competitor in the drum reconditioning
business.  A chain-link fence separates the two properties.  Jacob Harris Lane marks the eastern boundary of
the Site, beyond which is a densely forested property.  To the south are private lands which are also densely
wooded with several marshy areas.  The western boundary is State Route 55, a major highway.  Currently,
the facility is inoperable with last known operation activity occurring in 2012.  Several companies have been to
the property in efforts to remove machinery and equipment.  The Site is open to persons traveling along
Jacob Harris Lane, a public road.  The Site is unsecured from each direction and evidence of trespassers has
been noted.  All doors of the main building and trailers are open.
 
The Site consists of two operational areas.  The main area is 2.4 acres in size and includes a permanent steel
structure with deteriorated machinery.  This area would receive containers, rinse the containers, and
recondition them for future market.  Containers are located throughout this area.  The additional operational
area appears to be mainly for storage of full 275-gallon totes and 55-gallon drums, with several trailers
holding containers.  This area encompasses approximately 0.32 acre of land.  Both areas show signs of
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impact from leaking containers or dumping of materials.

1.1.2.2 Description of Threat
The facility is located in a federally recognized wetland.  Thousands of containers are in various states of
deterioration and leaking containers have been noted.  Many labels on containers indicate that contents are
hazardous substances; however, the property owner and his attorney have stated that the drums are of
unknown contents.  The facility is unsecured with access from a public road and surrounding trails.  Shotgun
shells from target practice on containers are evidence of trespassers, along with signs of vandalism.

Companies that are located in the immediate area, along Jacob Harris Lane, are on private water wells. 
Residential properties located along Whig Road (<1/4 mile away) and Aurora Road (<1/2 mile) are also on
private well water.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
NJDEP collected samples from four (4) random containers, all 55-gallon drums.  Field screening tests were
conducted on them using Photoionization Detectors, HazMat ID, pH, flash point, and others.  Contents
revealed materials to be corrosive, highly flammable, and having high readings of volatile organic compounds
(VOCs).  The materials sampled did not reflect the labels on the containers.

A Removal Assessment was completed on September 27, 2013.  Approximately 252 containers were opened
and aliquots were collected for HazCat.  Field laboratory results indicated the presence of hazardous
characteristics.  Samples were collected from select drums and totes where they were shipped to NELAC
accredited laboratories.  Analytical results showed toluene, benzene, TCE, PCBs, lead and many other
hazardous substances are present in the containers.  Soil samples also showed attribution between the
materials in the containers and those in the soil.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative
Removal of waste under subcontract 2 commenced during the operational period with the T&D of flammable
material.  Chemists completed the collection of screening samples to be analyzed for VOC and Heavy Metal
fractions by the DESA and PHILIS Laboratories.  Managers focused on reviewing the screening data received
from the labs to formulate criteria for composite sample generation of the N-series waste.
 
EPA continued to work with numerous partners including the Gloucester County Fire Marshal’s Office,
HazMat Team, NJDEP, U.S. Fish and Wildlife, and local officials.  NJDEP personnel continued weekly
visitations.  Security personnel continued to patrol the Site during non-operational hours.
 
2.1.2 Response Actions to Date
To view removal actions completed during other operational periods, please refer to previous Pollution
Reports.
 
Crew members focused on preparing materials for shipment.  Containers designated for removal under the
current subcontract were moved into the warming cells where they were cleaned, labeled, and prepared for
removal.  Waste profiles were generated, reviewed, and approved for the release of materials to various
disposal facilities.
 
On March 24 – 25, 2014 the Removal Support Section conducted a financial audit of the operational
activities.  Review of all 1900-55s, Daily Work Orders, and supporting documentation was conducted.
 
On March 25, 2014 the OSC worked with the Assistant United States Attorney’s Office for the return of
Warrant #1.  This warrant authorized entry and assessment of the site which lead to the issuance of Warrant
#2.  EPA provided language to be included in the return of the warrant, which was submitted to a Federal
Judge Magistrate in Camden, NJ.
 
A reporter for the South Jersey Times contacted the OSC to schedule a photo session of removal operations. 
Press will be allowed to view load-out operations in the next period.
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On March 27th a total of 151 samples were sent to the Region 2 DESA Lab and OEM PHILIS Laboratory
located in Edison, NJ.  These represent the last of the screening samples requested for the N-series waste. 
Managers reviewed the previously received data and generated criteria for creating composite samples.  Lists
of non-regulated waste have been generating using the screening data which will allow for more efficient
disposal of materials.
 
A total of 17 containers were removed from the site on March 28, 2014.  Mostly flammable wastes, these
275-gallon totes were sent to a facility where materials will be used for fuel-blending purposes.  Claraint

notified EPA they would retrieve their container from the Site on March 31st.
 
RST continued to provide perimeter and spot air monitoring to ensure the safety of personnel and surrounding
properties.  Additionally, RST continued to manage the SCRIBE and Response Manager databases. 
 
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has designated Bonnie Hriczko as the enforcement case officer.  A 104(e) was drafted and submitted to
the property owner.  To date, no response was received from Thomas Toy.  A Notice and Demand Letter was
sent to Mr. and Mrs. Thomas Toy on March 14, 2014 requesting payment for removal activities.
 
Following receipt of the 104(e) information request that EPA sent out to potential arrangers of on-site waste
on January 14 and 15, 2014, companies continue to request documents from EPA regarding the containers
and/or documents found on-site.  Enforcement personnel have been addressing these inquiries.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has designated Bonnie Hriczko as the enforcement case officer.  A 104(e) was drafted and submitted to
the property owner.  To date, no response has been received from Thomas Toy.  A Notice and Demand Letter
was sent to Mr. and Mrs. Thomas Toy, and no response has been received.
 
Following receipt of the 104(e) information request that EPA sent out to potential arrangers of on-site waste
on January 14 and 15, 2014, companies continue to request documents from EPA regarding the containers
and/or documents found on-site.  Enforcement personnel have been addressing these inquiries.

2.1.4 Progress Metrics

Waste Stream Sub-Class CompositeSamples
Collected

Amount of
Containers in
Composite

NEUTRAL
 N1 1 35

N2a, b, and c (Composite
44, 45, and 46)

3 106 (35, 35, and 36
respectively)

N3a 1 35
N3b (Composite 43) 1 35
N4 0 -
N5a & b (Composite 33
and 34)

2 78 (39 and 39)

N6 a, b, c, d, e (solids), f
(liquids) (Composites 35,
36, 37, 38, 39, and 40)

6 198 (34, 35, 34, 32, 27,
and 36 respectively)

N7 (Composite 41 1 20
N8 (Composite 42) 1 21

FLAMMABLE
 F1a 1 33

F1b 1 12
F1c 1 11
F1d 1 9
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F1e 1 12
F1f (Liquid Brown) 1 12
F1g (Liquid Brown) 1 12
F1h (Liquid Brown on
Water)

1 12

F1i (Liquid Amber) 1 10
F1j (Liquid Brown) 1 12
F1k (Misc. Liquid) 1 12
F1 Grab 4 *
F2a (Powder) 1 10
F2b (Soil) 1 11
F2c (Solid Chunks) 1 8
F2d (Gel) 1 3
F2e (Misc. Solid) 1 6
F3a (Sludge Red) 1 12
F3b (Sludge Browns) 1 12
F3c (Sludge Browns) 1 12
F3d (Sludge Browns) 1 10
F3e (Sludge Browns) 1 11
F3f (Misc. Sludge) 1 12
F3 Grab 1 *
F4a (Acid Dark) 1 13
F4b (Acid Light) 1 5
F4c (Acid Brown) 1 12
F4d (Acid Tan) 1 7
F4e (Acid Sludge) 1 4
F5a (Base) 1 7
F6a (Paint Red/Cream) 1 8
F6b (Paint Blue) 1 12
F7a (Resin Clear) 1 5
F7b ( Resin Gray Sludge) 1 4
F7c (Resin Red Sludge) 1 6
F7d (Resin Black Liquid) 1 4
F7e (Resin (Gold) 1 3
F7f (Resin Brown) 1 5
F7g (Resin Tan) 1 4
F7h (Resin Multicolor) 1 7
F7i (Resin White) 1 3
F7j (Resin Red) 1 2
F8a (Adhesive Black) 1 3
F8b (Adhesive Red
Orange)

1 3

F8c (Adhesive Brown) 1 5
F8d (Adhesive Green
Yellow)

1 5

F8e (Adhesive Tan) 1 2
F8f (Adhesive Gray Blue) 1 4
F8g (Adhesive Red
Orange)

1 6

F8h (Adhesive (Green
Gray)

1 9

Composite 24
(Flammable Sludge)

1 11

http://epaosc.org/sites/8819/files/SuperiorBarrelAndDrum_polrep_26.htm

5 of 15 10/9/2014 3:11 PM



Composite 25
(Flammable Liquid)

1 9

Composite 28
(Flammable Paint and
Adhesive)

1 9

Composite 29
(Flammable Liquid)

1 6

ACID
 A1a (pH=4; low viscosity) 1 12

A1b (pH=4; high
viscosity)

1 10

A1c (pH=3) 1 11
A1d (Acidic Solids) 1 5
A1e (pH=1) 1 3
A1f (pH=2) 1 7
Grab (difference in
properties prevent from
bulking)

11 *

A2a (pH=3-4) 1 11
A2b (pH=3-4) 1 12
Composite 26
(Flammable Acid)

1 13

BASE
 B1a (pH=14) 1 2

B1b (pH=14) 1 2
B1c (pH=13) 1 2
B1d (pH=13) 1 8
B1e (pH=12) 1 4
B1f (pH=11) 1 7
B1g (pH=10) 1 7
B1h (pH=10) 1 5
B1i (pH=10) 1 7
B1j (pH=11) 1 4
B1k (pH=11) 1 9
B1l (pH=14) 1 3
B1m (pH=13) 1 2
B1n (pH=13) 1 3
B1o (pH=12) 1 4
B1p (pH=10) 1 2
B1q (pH=10) 1 2
B1 Grab (difference in
properties prevent from
bulking)

5 *

B2a (Combustible Low
Sludge)

1 11

B2b (Combustible High
Sludge)

1 10

B2 Grab (Combustible) 3 *
Composite 23 (General
Base Liquid)

1 12

Composite 27
(Flammable Base)

1 9

 COMBUSTIBLE   
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 Composite 1 (Combustible
Organic Liquid with Neutral
Liquid, Black/Brown)

1 12

Composite 2 (Combustible
Organic Liquid with Neutral
Liquid, Brown)

1 12 

Composite 3 (Combustible
Liquid with Neutral Liquid,
Brown/Tan/Red)

1 12 

Composite 4 (Combustible
Liquid with Neutral Liquid,
Black/Brown)

1 12 

Composite 5 (Combustible
Organic Liquid with Neutral
Liquid, Multicolor)

1 12 

Composite 6 (Combustible
Solid, Brown/Multicolor)

1 12 

Composite 7 (Combustible
Solid, Black/Brown)

1 12 

Composite 8 (Combustible
Liquids and Sludges,
Black/Brown/Multicolor)

1 12

Composite 9 (Combustible
Liquids, Black/Brown,
Multicolor)

1 12

Composite 10
(Combustible Liquids,
Brown) 

1 12 

Composite 11
(Combustible Organic
Liquids, Brown/
Multicolor) 

1 12 

Composite 12
(Combustible Liquid
Mixtures, Brown/
Multicolor) 

1 12 

Composite 13
(Combustible Organic
Liquid Mixtures,
Brown/Multicolor) 

1 12 

Composite 14
(Combustible Solids, Black
or Brown) 

1 12 

Composite 15
(Combustible Solids,
Brown/Multicolor) 

1 11

Composite 16
(Combustible Sludges,
Brown/Multicolor) 

1 12 

Composite 17
(Combustible Solids and
Resins, Brown/Multicolor) 

1 12 

Composite 18
(Combustible Liquids and
Solids, Yellow/Multicolor) 

1 12 
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Composite 19
(Combustible Liquid/Solid
Mixtures, Black/Brown) 

1 9

Composite 20
(Combustible Organic
Liquids and Sludges,
Multicolor) 

1 11

Composite 32
(Combustible Sludge)

1 9

OXIDIZER
Composite 21 (Oxidizing
Solids)

1 11

Composite 30 (Oxidizing
Organic Liquid on Water)

1 8

CHLORINATED
Composite 23 (Chlorinated
/ PCB)

1 12

WATER REACTIVE
Composite 31 (Water
Reactive)

1 7

* Grab samples are collected from one container and are not bulked due to unique features.  

Date
Shipped

Waste Stream Medium Quantity Manifest # Treatment Disposal

1/30/2014
Waste Inorganic
Liquid

 Liquid
Wastes

 4,500
gallons (37
containers)

 012500207
 Solidification
(Proposed)

 Cumberland
County Landfill
(Interstate Waste
Services), 135
Vaughn Road,
Shippensburg,
PA 17257

 2/6/2014
Waste
Flammable Solid

 Solid
Wastes

 982
gallons
(7
containers)

 012500266
 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

 2/6/2014

Waste
Flammable
Corrosive, Acidic
Solid

 Solid
Wastes

 55 gallons
(1
container)

 012500266
 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

 2/6/2014

 Waste
Corrosive,
Inorganic, Acidic
Liquid

 Liquid
Wastes

 381
gallons
(9
containers)

 012500266
 Aqueous Treatment
(Proposed)

 EQ of Detroit,
Inc., 1923
Frederick Street,
Detroit, MI 48211

 2/6/2014 

 Waste
Chromium and
Lead
Contaminated
Solid

 Solid
Wastes

 168
gallons
(4
containers)

 012500266
 Stabilization/ Landfill
(Proposed)

 Envirosafe
Services of Ohio,
876 Otter Creek
Road, Oregon,
OH 43616

 2/6/2014 
 Waste Mercury
Contaminated
Corrosive,

 Liquid
Wastes

 165
gallons
(3

 012500266
 Aqueous Treatment
(Proposed)

 EQ of Detroit,
Inc., 1923
Frederick Street,
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Inorganic, Acidic
Liquid

containers) Detroit, MI 48211

 2/6/2014 
 Waste
Corrosive, Acidic
Liquid Mixture

 Mixed
Wastes

 92 gallons
(2
containers)

 012500266
 Aqueous Treatment
(Proposed)

EQ of Detroit,
Inc., 1923
Frederick Street,
Detroit, MI 48211

 2/6/2014

 Waste
Corrosive,
Organic, Acidic
Liquid

 Liquid
Wastes

 55 gallons
(1
container)

 012500266
 Aqueous Treatment
(Proposed)

 EQ of Detroit,
Inc., 1923
Frederick Street,
Detroit, MI 48211

 2/6/2014 

 Waste
Flammable
Liquid and Solid
Mixture

 Solid
Wastes

 475
gallons
(9
containers)

 012500266
 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

 2/6/2014 

 Waste
Flammable
Liquid and Solid
Mixture

 Mixed
Wastes

 1,362
gallons
(11
containers)

 012500266
 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

2/20/2014
Waste Corrosive,
Inorganic, Basic
Liquid

Liquid
Wastes

1,509
gallons(13
containers)

12500358
Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/20/2014

Waste Corrosive,
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190
gallons(2
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/20/2014

Waste Corrosive,
Lead
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

475
gallons(5
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/20/2014

Waste Corrosive,
Lead Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

190
gallons(2
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/20/2014

Waste Corrosive,
Chromium
Selenium
Contaminated,
Inorganic, Basic
Liquid

Liquid
Wastes

1,285
gallons (7
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464
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2/20/2014
Selenium
Contaminated
Liquid

Liquid
Wastes

1,285
gallons (7
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/20/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

285
gallons(3
containers)

12500358

Deep Well
Injection(Proposed)

Vickery
Environmental,
Inc, 3956 State
Route 412,
Vickery, OH
43464

2/27/2014
Waste
Flammable,
Chloroform
Contaminated

Liquid
Wastes

1270
gallons (10
containers)

12500457

 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

2/27/2014
Benzene
Contaminated
Liquid

Liquid
Wastes

1840 (9
Containers)

12500457

 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

2/27/2014
Waste Corrosive,
Organic, Basic
Liquid

Liquid
Wastes

95 gallons
(1
Container)

12500457

 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

2/27/2014
Lead
Contaminated
Liquid

Liquid
Wastes

250 gallons
(1
container)

12500457

 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

2/28/2014
Waste,
Flammable
Liquid

Liquid
Wastes

4700
gallons(24
containers)

11519302

 Incineration
(Proposed)

 Ross
Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

3/5/2014 Waste,
Flammable
Liquid

Liquid
Wastes

5000
gallons(55
containers)

11519349

Incineration
(Proposed)

Ross Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

3/7/2014 Waste,
Flammable
Liquid

Liquid
Wastes

4,500
gallons(50
containers)

11519380

Incineration(Proposed)

Ross Incineration
Services, Inc.,
36790 Giles
Road, Grafton,
OH 44044

3/20/2014

Propane

Liquid
Propane

10
cylinders

WO#0472701

Recycling

Suburban
Propane, 997 N.
Pearl Street,
Bridgeton, NJ
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08302

2/28/2014

Flammable
Liquid,
Corrosive,
UN2924, NOS, 3,
II

Liquid
Waste

1250
gallons (4
containers)

12224910

Fuel Blending

Cycle Chem,
Inc550 Industrial
Drive,
Lewisberry, PA
17339

2/28/2014Flammable
Liquids, UN1993,
NOS, 3, II

Liquid
Waste

1200
gallons(9
containers)

12224910

Fuel Blending

Cycle Chem,
Inc550 Industrial
Drive,
Lewisberry, PA
17339

3/28/2014
Flammable Paint
Related
Materials,
UN1263, 3, II

Liquid
Waste

1200
gallons(2
containers)

12224910

Fuel Blending

Cycle Chem,
Inc550 Industrial
Drive,
Lewisberry, PA
17339

3/28/2014
Flammable
Solids, NOS, 4.1,
II Resins, Paint
Pigments

Solid
Waste

1250
gallons(2
containers)

12224910

Fuel Blending

Cycle Chem,
Inc550 Industrial
Drive,
Lewisberry, PA
17339

 2.2 Planning Section

  2.2.1 Anticipated Activities
Collaboration between EPA, NJDEP, FWS, County, and local officials will continue throughout the removal
activities of the Superior Barrel and Drum Site. 
 
Transportation and Disposal of wastes will continue in the next operational period.  In addition, chemists will
focus on the collection of composite samples for the N-series waste.  These composite samples will aid in the
generation of the next subcontract for disposal.
 
2.2.1.1 Planned Response Activities
Materials will continue to be removed from the site and be transported to appropriate disposal facilities
approved through the OSR process.  Additional waste profiles will be generated, reviewed, and approved for
the continuance of material disposal. 
 
RST will start to work with the OSCs on generating a comprehensive sampling plan that will have soil, surface
water, ground water, and sediment sample points outlined.
 
Composite samples will be collected from the N-series waste and sent to the laboratory for analysis.  This
information will be used for generating the next request-for-bids; the removal of remaining waste on-site.
 
RST will continue to work with EPA on the development of a Common Operational Picture (COP) utilizing
FlexViewer.  RST personnel will continue perimeter air monitoring.
 
Additional action items that will be addressed include the propane tanks, container destruction, inspection of
potentially buried USTs and drums, and collection of additional multi-media samples.
 
2.2.2 Issues
No issues to report.

 2.3 Logistics Section

  All logistical issues are being handled by EPA Region 2, RST personnel or ERRS personnel.

 2.4 Finance Section
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  2.4.1 Narrative
On September 4, 2013, $250,000 was given to the Kemron ERRS contract to perform an emergency removal
assessment.

On September 27, 2013, $600,000 was verbally authorized for the commencement of a Removal Action. 

On November 22, 2013, the Regional Administrator approved the Action Memorandum documenting the
verbal authorization of funding allocation, 12- month exemption, and request for ceiling increase.  The Action
Memo provides for a total project ceiling of $4,080,000, of which $3,500,000 is for mitigation.

On December 2, 2013, EPA allocated an additional $500,000 to the ERRS contractor for mitigation activities.

On December 24, 2013, EPA allocated an additional $200,000 to the ERRS contractor for mitigation activities.

On February 13, 2014 EPA allocated an additional $250,000 to the ERRS contractor for mitigation activities.

On March 6, 2014 EPA allocated an additional $550,000 to the ERRS contractor for mitigation activities.

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Assessment $250,000.00 $242,978.00 $7,022.00 2.81%

ERRS - Removal Action $1,990,946.00 $1,441,368.00 $549,578.00 27.60%

START - RV $250,000.00 $230,045.00 $19,955.00 7.98%

START - RA (Includ CLP) $350,000.00 $326,457.00 $23,543.00 6.73%

Intramural Costs

USEPA - Direct $4,430,000.00 $0.00 $4,430,000.00 100.00%

USEPA - InDirect $1,445,509.00 $0.00 $1,445,509.00 100.00%

 

Total Site Costs $8,716,455.00 $2,240,848.00 $6,475,607.00 74.29%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

 2.5 Other Command Staff

  2.5.1 Safety Officer
Safety Officers have been identified through RST and ERRS.  Health and Safety Plans have been completed
by each contractor.  Daily tailgate briefings are conducted. 

From October 16 - 18, 2013 a Kemron Industrial Hygienist visited the Site and conducted a health and safety
audit.  Comments were addressed in the field and a report was generated on November 12, 2013. EPA
conducted a health and safety audit on November 5, 2013.  All recommendations were addressed following
the report generated on November 6, 2013.
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2.5.2 Liaison Officer
The OSC is acting Liaison Officer with local, State, and County officials. 

2.5.3 Information Officer
Sophia Kelley has been designated as the Community Involvement Coordinator for the Superior Barrel and
Drum Site.  Ms. Kelley can be reached at 212-637-3670.  Elias Rodriguez is the press coordinator and can be
reached at 212-637-3664.  Christopher Sebastian is the inter-governmental liaison and can be reached at
212-637-3597.  George Zachos if the Regional Public Liaison and can be reached at 1-888-BUDSMAN.

Community Updates were approved by PAD on October 23, 2013 and January 29, 2014.  The updates can be
found in the Documents section of this website.

On February 27, 2014 the CIC visited the area to distribute fact sheets and meet with local area residents.

3. Participating Entities

 3.1 Unified Command
Unified Command is currently not being used. 

3.2 Cooperating Agencies
EPA is coordinating efforts with various entities that have proven to be extremely helpful in the success of this
project, including but not limited to:

NJDEP
Gloucester County HazMat Team and Department of Emergency Response
Gloucester County Fire Marshal and Fire Department
Police Department
Glassboro Water Department
Elk Township

4. Personnel On Site

 EPA (1)
RST Contractors - Weston Solutions (1)
ERRS Contractors - Kemron (8)

5. Definition of Terms

 Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of
Unified Command.

CERCLA - Comprehensive Environmental Response, Compensation and Liability Act of 1980 (42 U.S.C.
Section 9601).

E Goods - Electronic machines which contain hazardous components.

Emergency Response - any activity undertaken by the Operations Section which mitigated an immediate
threat to human health or the environment.

EPA - United States Environmental Protection Agency

ERRS - Emergency and Rapid Response Services contract.

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a
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discharge, of oil.  Required by certain facilities that store and use large quantities of oil.

FWS or U.S. FWS - United States Fish and Wildlife Service.

HazCat - Hazardous Categorization, a field technique which utilizes a series of chemical tests on samples
collected in the field (aliquots) to determine the characteristics of hazardous and non-hazardous substances. 
The characteristics which can be determined include matrix (material state), solubility, combustibility,
flammability, pH and the presence of oxidizers, peroxides, sulfides, PCB, cyanide.

Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable,
or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc.

Monitoring - Using equipment which will give limited real-time information about constituents in environmental
media.  This method is used most often for air and water testing.

NELAC - National Environmental Laboratory Accreditation Conference.

NJDEP - New Jersey Department of Environmental Protection.

OSC - Federal On-Scene Coordinator.

OSHA - Occupational Safety and Health Administration.

PCBs - Polychlorinated biphenyls, a class of chemical compounds.

PPE - Personal protective equipment.

PRP - Potentially Responsible Party.

RCRA - Resource Conservation and Recovery Act.

REOC - EPA Region II Regional Emergency Operations Center.

RMP - Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic
potentially air born chemicals whose releases may impact human populations are required to submit to EPA a
plan for  hazard assessment, prevention, and emergency response.

RST - Removal Support Team contract.

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors.

Small Container - any container with a potential capacity of less than 5 gallons.

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical
releases and other waste management activities reported annually by certain covered industry groups as well
as federal facilities. This inventory was established under the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.

TCE - Trichloroethylene.

Unified Command - A structure based on the Incident Command System (ICS) that brings together the
Incident Commanders of all major organizations involved in the incident in order to coordinate an effective
response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional
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responsibilities.

White Goods - Large home electronics such as refrigerators, washing machines, and dryers.

WW - Wastewater Treatment Facilities.

6. Additional sources of information

 6.1 Internet location of additional information/report
www.epaosc.org/SuperiorBarrelAndDrum

http://www.epa.gov/region2/superfund/removal/superiorbarrel/

6.2 Reporting Schedule
At a minimum, POLREPS will be generated on a weekly basis.  Should emerging situations need to be
provided to parties, spot reports or bulletins will be sent via email.

As of September 26, 2013 daily updates were no longer provided.  POLREPS will be generated on Mondays
following the end of the operational period.

7. Situational Reference Materials

 www.epaosc.org/SuperiorBarrelAndDrum

www.epa.gov/region2/superfund/removal/superiorbarrel/
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